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Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty
Closure Plan for August and September
1991

This letter transmits information and data for the months
of August and September 1991 on the closure plan for the 103rd
and Doty site.

Total amount of sludge delivered to the Doty site was
29,777 dry tons in August and 27,522 dry tons in September.

Total precipitation recorded at the site was 3.15 inches
in August and 3.80 inches in September.

Seeding of the east and south berms completed as part of
Phase I was completed on August 24.

Phase II construction start date was August 9. During

August the contractor (T.J. Lambrecht) completed most of the
survey work. Actual construction began on September 4.
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Mr. Ed Marek -2- October 23, 1991

SUBJECT: Progress Report for the 103rd and Doty
Closure Plan for Auqust and September
1991

The District’s monthly engineering report for September
summarizing work activities and approximate percentage com-
pletion is presented in Table 1. Overall completion of Phase
II as of the end of September was 10 percent.

Very truly yours,

Cecil Lue-Hing, -‘o,Sc., P.E.
Director
Research and Development
CLH:JG:ns
cc/att: Chappel (IEPA)
Keller (IEPA)
Rogers (IEPA)
Gould (IEPA)
Divita
Knight
Murray
Neubauer
Hall



METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO
TABLE 1

CONTRACT NO. 90-211-2P
CONTINUING LANDFILL CLOSURE PLAN
PHASE 2
103RD ST. AND DOTY AVE.

MONTH: September : OVERALL COMPLETE:10%
ITEM i DESCRIPTION/LOCATION i COMPLETE(APP.)
______________ o e e o m m e o — ——— — ———————— —
Sludge Drying , North Area 10%

i South Area 100%
—————————————— +___.-__________.____._________—_ -—— . o —— = ——— - ———— ——
Sludge to fill, North Area 45%

i South Area 85%
______________ +__.____._._____________________ —— o — - = ——— ———— ——
Subgrade i North Area 0%
Preparation , South Area 80%
______________ g T e
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North Area: .

ist 1ift of clay (8") .

2nd lift of clay (16") i

3rd 1ift of clay (24") .

South Area: :

st 1ift of clay (8") :
2nd 1lift of clay (16") ' 0%

3rd 1ift of clay (24") ‘
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Sludge Cover
For Seeding

North Area
South Area

North Area:

Seedbed preparation
Sowing seed
Mulching

South Area:

Seedbed preparation
Sowing seed
Mulching

Seeding

Cleaning Exist
6" Plpe.

Between existing ditch
and pond {approx. 200')



